
CESWG-OD-N       29 August, 2003 
         Reference Notice 
         2003-18 
MEMORANDUM FOR NAVIGATION INTERESTS 
 
SUBJECT: Forecast of Dredging and Marine Construction 
 

PORT ARTHUR CANAL, TAYLORS BAYOU CHANNEL 
The dredge “Missouri H” (Mike Hooks) has completed dredging in the Port Arthur Canal Junction Area, 
proceeding south.  
 

SNWW – MIDDLE REACH NECHES RIVER CHANNEL 
The pipeline Dredge “Marion” (Pine Bluff Sand & Gravel) will be performing dredging operations in the 
Neches River moving north. Submerged and floating pipelines will extend behind the dredge to 
Placement Area No. 18 on the east side of the channel. 
 

SNWW - SABINE-NECHES CANAL, SECTION B AND SABINE 
 RIVER CHANNEL 

The pipeline Dredge “Leonard Fisher” will be performing dredging operations in the Sabine River 
moving west. Submerged and floating pipelines will extend behind the dredge to Placement Area No. 31 
on the north side of the channel. 
 

GIWW – MILE 293 TO HIGH ISLAND 
The pipeline Dredge “J.N. Fisher” will be performing dredging operations in the GIWW moving west. 
Submerged and floating pipelines will extend behind the dredge to Placement Area No. 20 on the south 
side of the channel. 
 

SNWW – OUTER BAR & BANK CHANNEL 
The  Dredge “Padre Island” will be performing dredging operations in the Outer Bar and Bank Channel 
and the material will be placed in  placement areas 1-4. The Dredge will begin dredging August 6, 2003. 
 

GALVESTON HARBOR CHANNEL 
    Mike Hooks, Inc. has the Dredge “32” starting work on Galveston Channel at a point near the Ferry 
Landing on Galveston Channel and proceeding to Buoy No. 1.  The San Jacinto Placement Area will be 
used for placement of dredged material.  Floating, shore and submerged pipeline will also be laid to a 
point between the Coast Guard Docks and the Corps of Engineers Boat Slips to get to the placement area.   
Dredging of the U.S. Coast Guard Docks/Slips is expected to begin around the same time frame with a 
small 8 to 10 inch dredge.  The material from that activity will be pumped into the Galveston Harbor 
Channel and picked up by the larger dredge on the main channel. 
 

HSC, DEEPENING AND WIDENING (HGNC) – MID BAYOU 
     Dredging for this project is estimated to start the beginning of August 2003.  The dredge 
CALIFORNIA will begin mobilizing on site near the end of July 2003. 
 
     Luhr Bros. is constructing rock dikes for the new Goat Island placement area in the general vicinity of 
channel markers RED #126 to RED #124 and will continue for the next several months.  Installation of 
the rock dike and digging of access channels from the ship channel to work area will continue over the 
next 4-5 months.  Luhr will also be completing bay bottom surveys between the ship channel and land in 
this area. 



 
HSC, DEEPENING AND WIDENING (HGNC) – LOWER BAYOU 

The Dredge “Meridian” is dredging the red side of the channel just downstream of the Exxon docks and 
will continue upstream of the Hartman Bridge through the end of August 2003.  Hydraulic levees are 
being constructed at Alexander Island.  After August, the Meridian will move downstream of the 
Hartman Bridge to complete the dredging just upstream of Barbours Cut, with hydraulic levees being 
constructed at Spilman Island. 
 

HSC, DEEPENING AND WIDENING (HGNC) – MID-BAY 
Hopper Dredge "B.E. Lindholm" and "R.N. Weeks" have completed work in Houston Ship 

Channel and have moved off the site. 
Pipeline dredge “Tom James”  is working in Houston Ship Channel between Marker 75 and 

Marker 73 and progressing outbound.   Material is being pumped to the new Mid Bay Marsh site, which is 
located on the east side of the channel near Marker 70.   The "Tom James" is expected to move to vicinity 
Markers 63/64 during the week of 18 August. Shallow draft boat operators are advised that a dredge 
pipeline crosses the new North Boater Cut.  The North Boater Cut has also shoaled in adjacent to the new 
marsh levees.  The natural cut near Marker 68 will soon be closed.  Operators are advised to use either 
Five-Mile Cut or the South Boater Cut near HSC Marker 62 for access east of Houston Ship Channel. 

The offshore placement area is located outside the Galveston jetties, south of the Entrance 
Channel. Mariners are cautioned not to traverse or anchor within the limits of the placement area, as it 
will interfere with dredging operations. Vessels anchored within the placement area will be asked to 
move. Coordinates of the placement area, referenced to NAD 83 (degrees-minutes) are as follows: 

LAT.  LON.   LAT.  LON.   
29°15N 94°40W  29°14N 94°41W 
29°12N 94°39W  29°13N 94°438W  
 
 

FREEPORT HARBOR - ENTRANCE AND JETTY CHANNELS 
Hopper dredge “BAYPORT” (MANSON CONSTRUCTION COMPANY) is dredging in the entrance 
and jetty channels.  Expected completion is November, 2003. 

 
 

TRINITY RIVER AND TRIBUTARIES, CHANNEL TO SMITH POINT AND MARSH 
CREATION 

Weeks Marine, Inc. is installing Geotubes in the bay, immediately north of Smith Point, to construct a 
confined dredge fill placement area.  A dredge is also working in the Channel to Liberty, from its 
intersection with Houston Ship Channel, and moving in a generally easterly direction past Smith Point.  
Submerged and floating pipelines extend behind the dredge to placement areas on the north side of the 
channel.  Estimated completion date is 10 September 2003. 
 

GULF INTRACOASTAL WATERWAY, TEXAS 
ROLLOVER PASS TO PORT BOLIVAR 

The pipeline dredge  “Leonard Fisher” under Contract DACW64-03-0006, King Fisher Marine Service, 
Inc.  Contractor is dredging near mile marker 349 on the Gulf Intracoastal Waterway.  Dredging 
operations in this reach are expected to continue over the next 3-4 weeks.  Submerged and floating lines 
are being used to pump material to placement area on the northwest shore of the Bolivar Peninsula.  After 
completion of this reach, dredging operations are expected to move to Rollover Pass. Once dredging 
operations are started in Rollover Pass, completion is expected in approximately two weeks or less.  
Submerged and floating lines will be used to place material on Rollover Beach.  

 
 
 



COLORADO RIVER AND TRIBUTARIES, TEXAS 
MOUTH OF COLORADO NAVIGATION CHANNEL IN 

MATAGORDA COUNTY, TEXAS 
  
The cutterhead dredge “Mike Hooks” (Mike Hooks, Inc) is now offsite. 

 
GULF INTRACOASTAL WATERWAY, TEXAS 

BAFFIN BAY TO PORT ISABEL 
The Dredge “Jason LaQuay” (T.W. LaQuay Dredging, Inc.) is now offsite. 
 

GULF INTRACOASTAL WATERWAY, TEXAS 
CHANNEL TO VICTORIA & CHANNEL TO SEADRIFT 

The Dredge “J.N. Fisher” (King Fisher Marine Service, Inc.)  is now offsite. 
 

GULF INTRACOASTAL WATERWAY, TEXAS 
MAIN CHANNEL IN MATAGORDA BAY & NATURAL BAY BOTTOM ROUTE 

The Dredge “J.N. Fisher” (King Fisher Marine Service, Inc.)  is now offsite. 
 

MATAGORDA SHIP CHANNEL, TEXAS 
GALINIPPER POINT TO POINT COMFORT 

The Dredge “Jason LaQuay” (T.W. LaQuay Dredging, Inc.) is now offsite. 
 

GULF INTRACOASTAL WATERWAY, TEXAS 
MAIN CHANNEL ACROSS ARANSAS BAY  & TRIBUTARY CHANNEL TO ARANSAS PASS  

  The Dredge “Jason LaQuay” (T.W. LaQuay Dredging, Inc.) will be operating in Tributary Channel to 
Aransas Pass approximately 2 miles before reaching Conn Brown Harbor.  Floating and submerged lines 
will extend to a Placement Area on  the North Bank.  Estimated completion is August 2003. 
 

GULF INTRACOASTAL WATERWAY, TEXAS 
TURNSTAKE ISLAND TO RATTLESNAKE POINT 

The Dredge “Tyro, Jr.” will be operating on the East Bank near the vicinity of  Mile Marker 504. 
Floating and submerged lines will extend to Placement Areas on  the East Bank.  Estimated completion is 
August 2003. 
 

BIH – BRAZOS ISLAND HARBOR, TEXAS 
BROWNSVILLE SHIP CHANNEL 

The Dredge “Tom James” (Weeks Marine, Inc.)  is now offsite.  
 

CORPUS CHRISTI SHIP CHANNEL, TEXAS 
CORPUS CHRISTI ENTRANCE CHANNEL 

The Hopper Dredge “Atchafalaya” (B & B Dredging, Inc.) is now offsite. 
 

MATAGORDA SHIP CHANNEL, TEXAS 
CHANNEL TO PORT LAVACA & 

CHANNEL TO HARBOR OF REFUGE 
The Dredge “Jason LaQuay” (T.W. La Quay Dredging, Inc.) is now offsite.  
 
 
 
 
 
 



» Mariners are urged to transit at their slowest safe speed to minimize wake and proceed with caution 
after passing arrangements have been made. 

» Dredging operations are continuous, 24 hrs, 7 days, unless otherwise noted. 
» Dredging operations will continue through the month unless otherwise indicated. 
» Dredges monitor channel 13 and/or 16 on marine VHF radio, respective dredges should be 

contacted for coordination of passing and movement near operations. 

        DISTRICT ENGINEER 
        CORPS OF ENGINEERS 
        GALVESTON DISTRICT 


